

National Program - Support to Environment and Natural Resources Management Project (NPSENRM)  
 CY 2012 Procurement Plan  
 OPERATIONAL PLAN FOR MANILA BAY COASTAL STRATEGY  
 ( OPMBCS )

Reference No./ Bureau/Region	Quantity/ Unit	Item Description/Package	Estimated Cost (in Philippine Peso)	Method of Procurement	Bank's Review	Indicative Schedule		Status/ Remarks
						Start Date (Advertisement)	End Date (Notice to Proceed)	
MBCO PMO		Total	121,000,000.00					
		Works	15,000,000.00					
		Goods	121,000,000.00					
MBCO PMO G 1	20 units	Trashboats	40,000,000.00	NCB	Post Review	Jan. 2012	Mar. 2012	
MBCO PMO G 2	1 unit	Skimmer Trashboat	35,000,000.00	NCB	Post Review	Jan. 2012	Mar. 2012	
MBCO PMO G 3	2 units	Real-time Water Quality Monitoring Equipment	46,000,000.00	NCB	Post Review	Jan. 2012	Mar. 2012	
MBCO PMO W 1	2 units	Material Recovery Facility	15,000,000.00	Shopping	Post Review	Jan. 2012	Mar. 2012	


Prepared by:

  
 NOEL V. GAERLAN  
 Executive Director, MBCO

Reviewed by:

  
 EDWIN G. DOMINGO  
 OIC Director, FASPO

Recommended by:

  
 Atty. ANALIZA REBUERTA-TEH  
 Undersecretary and Chief of Staff

Approved by:

  
 RAMON J. P. PAJE  
 Secretary

